

Development Plan CADENCE

Team #4, CADENCE

Anam Khan
Haniya Kashif
Vivian Nguyen
Kelsey Rough
Hareem Salman

Table 1: Revision History

Date	Developer(s)	Change
Date1	Name(s)	Description of changes
Date2	Name(s)	Description of changes
...	...	...

[Put your introductory blurb here. Often the blurb is a brief roadmap of what is contained in the report. —SS]

[Additional information on the development plan can be found in the [lecture slides](#). —SS]

1 Confidential Information?

[State whether your project has confidential information from industry, or not. If there is confidential information, point to the agreement you have in place. —SS]

[For most teams this section will just state that there is no confidential information to protect. —SS]

2 IP to Protect

[State whether there is IP to protect. If there is, point to the agreement. All students who are working on a project that requires an IP agreement are also required to sign the “Intellectual Property Guide Acknowledgement.” —SS]

3 Copyright License

[What copyright license is your team adopting. Point to the license in your repo. —SS]

4 Team Meeting Plan

[This section is for meetings between the team members, and meetings between the team and their supervisor/advisor (as appropriate). —SS]

[How often will the team meet? where? when? —SS]

[If the meeting is a physical location (not virtual), out of an abundance of caution for safety reasons you shouldn’t put the location online —SS]

[To help schedule meetings, you can use the lecture/tutorial time when we do not have anything else scheduled. —SS]

[How often will you meet with your supervisor/advisor? when? where? —SS]

[Will meetings be virtual? At least some meetings should likely be in-person. —SS]

[How will the meetings be structured? There should be a chair for all meetings. There should be an agenda for all meetings. —SS]

5 Team Communication Plan

[Issues on GitHub should be part of your communication plan. —SS]

6 Team Member Roles

[You should identify the types of roles you anticipate, like notetaker, leader, meeting chair, reviewer. Assigning specific people to those roles is not necessary at this stage. In a student team the role of the individuals will likely change throughout the year. —SS]

7 Workflow Plan

- How will you be using git, including branches, pull request, etc.?
- How will you be managing issues, including template issues, issue classification, etc.?
- Use of CI/CD

8 Project Decomposition and Scheduling

- How will you be using GitHub projects?
- Include a link to your GitHub project

[How will the project be scheduled? This is the big picture schedule, not details. You will need to reproduce information that is in the course outline for deadlines. —SS]

9 Proof of Concept Demonstration Plan

Based on our project's scope and requirements, we have identified several potential risks that we plan to address. These include:

- **Signal acquisition:** The system relies on us being able to accurately capture and interpret the Doppler ultrasound signal that the Vivid Q ultrasound machine outputs. We currently expect this to be a pair of quadrature-demodulated channels, which must be sampled simultaneously to identify flow directions and velocities. If we are unable to get a clean signal, or if there are unexpected voltage and noise levels, then we may need to add some additional processing before being able to process and interpret it as intended. This would have an impact on all further stages of the project.
- **Mean Blood Velocity (MBV) estimation:** The MBV estimation process has several steps. These include combining the I and Q channels into a single complex signal, filtering out low-frequency, high-amplitude artifacts from vessel wall motion, and then processing using Fourier transforms to

split the signal into forward and reverse flows. We will then need to estimate frequency shifts from the signal spectrum and calculate the velocities from there. With this, there are risks of noise, filter settings, aliasing, or spectral broadening, which could occur at any phase and would make our velocity output inaccurate. Because of this, we will be looking into several methods of doing these steps and will be prototyping before implementation to ensure that we have an accurate way of doing all of this.

- **Real-time performance and hardware:** Because the system needs to work in real-time, we will need to make sure that we account for latency in our signal processing and the hardware we use. For a POC demo we expect to be running on a computer with recorded and simulated test data rather than low-level real-time hardware, as we will still be prototyping, but this is something we will need to account for in our design for the final system.
- **Output validation:** Because the output of this system is going to be used for medical research, we need to ensure that it is accurate, both in measurement and in timing. The lab's calibration procedures rely on this signal, so we will need to test thoroughly against their old test and calibration data to make sure that our solution is both precise and accurate.

These risks may change as we learn more about the equipment and the signal. Our proof of concept will demonstrate a minimal pipeline running on a computer, which will go from the Doppler I/Q input to an output voltage signal. This will allow us to validate our signal processing approach, while leaving the implementation of low-level hardware development and real-time digital signal processing for later in the development process. This proof of concept will confirm that our signal processing steps are accurate and produce the desired output, and we will ensure that this is correct before moving on to the real-time and hardware aspects.

10 Expected Technology

Our technology choices listed below are based on what we currently know about the project, and we may see them change as we learn more about the signal and equipment in the following weeks. Our plan is to develop this system in two stages. The first will be some high-level processing to ensure that our approach is correct and to develop our proof of concept. The next stage will involve moving the validated process on to hardware to run in real-time. Below are the technologies we expect to use during both of these stages:

- **Programming Languages:** We plan to use Python for our initial prototyping, analysis, and proof of concept, as it allows us to easily test different signal processing methods and procedures, and visualize our results. The final product, which runs low-level on its own hardware, will be written in

C or C++, since microcontrollers like the Teensy cannot run Python and we need efficient code to process the signal in real-time, consistent with the project requirements.

- **Libraries:** During the POC phase, we expect to use a number of Python libraries such as NumPy and SciPy for signal processing, filtering, and transforms. Matplotlib will be used to visualize our traces and signals before, during, and after each step of the signal processing. For the real-time system, we will use whichever libraries are compatible with the hardware we select. One current proposed idea is to use a Teensy 4.1 board with an external DAC. In this case, we would use the Teensy Audio Library to capture the stereo input, along with ARM's CMSIS-DSP library for the complex transforms and filtering.
- **Hardware:** We expect to use some analog circuitry to connect to the Doppler input and filter out interference before it is digitized, as well as a commercial off-the-shelf board that supports DSP, such as a Teensy 4.1. With this, we may use an external digital-to-analog converter (DAC), as well as adapters to output to the physical wired connections that the PowerLab 8/30 device takes as input for LabChart. Further details of the hardware we will use are still to be determined, as we are currently exploring our options.
- **Linting and Formatting:** We plan to use Pylint to lint our code during the proof of concept phase, and Black for Python formatting. Later on, in the final development stage when we shift to C or C++, we expect to use Clang-Format, Clang-Tidy, and Cppcheck for our linting and formatting.
- **Testing:** We will use Pytest for our Python development and a framework like Unity for C/C++ testing. Because our project also involves the use of hardware, we will use LabChart output and an oscilloscope to verify the final system output.
- **Continuous Integration:** We will use GitHub Actions to run the linter and unit tests on every pull request. Since code that depends on physical hardware cannot run in CI, we will keep the processing logic separate from the hardware input and output code.
- **Version Control:** We will be using Git and GitHub for version control, along with GitHub Issues and GitHub Projects for task tracking.
- **Development Environment:** We will use Visual Studio Code as our main IDE for development as well as for our $\text{\LaTeX}$ documentation.
- **Laboratory Equipment:** We will be using the Vascular Dynamics Lab's hardware for some testing and integration, which includes a GE Vivid Q ultrasound, a Multigon 500M Transcranial Doppler, a PowerLab 8/30 unit, and the LabChart software for signal input, recording, comparison, and validation.

- **Components Implemented Ourselves:** While we will be using libraries for standard building blocks like Fourier transforms and filters in both Python and C/C++, we plan to implement project-specific parts of the signal processing ourselves. This may include arranging the input transform and separating forward and reverse flow, designing the initial filter for the lab's measurements, estimating the mean frequency from the spectrum, converting the Doppler shift to velocity, and calibrating the final output.

11 Use of AI and LLMs

[This section is a continuation of the previous section. The role of LLMs in your project as important enough to warrant their own section. How will your team be using LLMs for code and documentation development? What tools will you be using? How will you verify the output of your LLMs? —SS]

12 Coding Standard

[What coding standard will you adopt? —SS]

13 Appendix — Generative AI Use Disclosure

[ChatGPT (version 5) was used to brainstorm ideas for the template for this disclose section. —SS]

[This section is about the use of AI to write this document, not your planned use of AI for your project. You discuss that topic in one of the sections in the body of this report. —SS]

13.1 AI Tools Used

[Give the name of the AI tool(s) used and the version. —SS]

13.2 How and Where Used

[Explain what the tool(s) were used for. Examples include: brainstorming, explaining a technical concept, reviewing the document, generating or modifying text, generating or modifying diagrams, identifying errors or omissions or inconsistencies. —SS]

[For each of the uses, identify which parts of the document were affected. —SS]

[You do not need to report every interaction, but you should disclose the uses that materially contributed to your work —SS]

13.3 Verification of AI-Generated Content

[

- Describe how the team checked AI-generated or AI-assisted material before including it in the document.
- In particular, verify factual claims, technical assertions, requirements, calculations, references, and other information for which an AI system may produce incorrect or fabricated results.
- **The team is responsible for the accuracy, completeness, consistency, and appropriateness of the submitted document, regardless of whether material was generated by a human or an AI system.**

—SS]

Appendix — Reflection

[Not required for CAS 741 —SS]

The purpose of reflection questions is to give you a chance to assess your own learning and that of your group as a whole, and to find ways to improve in the future. Reflection is an important part of the learning process. Reflection is also an essential component of a successful software development process.

Reflections are most interesting and useful when they're honest, even if the stories they tell are imperfect. You will be marked based on your depth of thought and analysis, and not based on the content of the reflections themselves. Thus, for full marks we encourage you to answer openly and honestly and to avoid simply writing "what you think the evaluator wants to hear."

Please answer the following questions. Some questions can be answered on the team level, but where appropriate, each team member should write their own response:

1. Why is it important to create a development plan prior to starting the project?
2. In your opinion, what are the advantages and disadvantages of using CI/CD?
3. What disagreements did your group have in this deliverable, if any, and how did you resolve them?

Appendix — Team Charter

[borrows from [University of Portland Team Charter](#) —SS]

External Goals

[What are your team’s external goals for this project? These are not the goals related to the functionality or quality of the project. These are the goals on what the team wishes to achieve with the project. Potential goals are to win a prize at the Capstone EXPO, or to have something to talk about in interviews, or to get an A+, etc. —SS]

Attendance

Expectations

[What are your team’s expectations regarding meeting attendance (being on time, leaving early, missing meetings, etc.)? —SS]

Acceptable Excuse

[What constitutes an acceptable excuse for missing a meeting or a deadline? What types of excuses will not be considered acceptable? —SS]

In Case of Emergency

[What process will team members follow if they have an emergency and cannot attend a team meeting or complete their individual work promised for a team deliverable? —SS]

Accountability and Teamwork

Quality

[What are your team’s expectations regarding the quality of team members’ preparation for team meetings and the quality of the deliverables that members bring to the team? —SS]

Attitude

[What are your team’s expectations regarding team members’ ideas, interactions with the team, cooperation, attitudes, and anything else regarding team member contributions? Do you want to introduce a code of conduct? Do you want a conflict resolution plan? Can adopt existing codes of conduct. —SS]

Stay on Track

[What methods will be used to keep the team on track? How will your team ensure that members contribute as expected to the team and that the team performs as expected? How will your team reward members who do well and manage members whose performance is below expectations? What are the consequences for someone not contributing their fair share? —SS]

[You may wish to use the project management metrics collected for the TA and instructor for this. —SS]

[You can set target metrics for attendance, commits, etc. What are the consequences if someone doesn't hit their targets? Do they need to bring the coffee to the next team meeting? Does the team need to make an appointment with their TA, or the instructor? Are there incentives for reaching targets early? —SS]

Team Building

[How will you build team cohesion (fun time, group rituals, etc.)? —SS]

Decision Making

[How will you make decisions in your group? Consensus? Vote? How will you handle disagreements? —SS]